CALIFORNIA

High-Speed Rail Authority CHANGE ORDER (CO) CO No.: 00097

TITLE: Westside Branch Wye Shoofly Concept  DATE: 2/22/2017
Design Study

PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

CONTRACTOR:  Attn: Ghassan Arigat

Tutor Perini/Zachry/Parsons, a Joint Venture

1401 Fulton Street

Suite 400

Fresno, CA 93721
DESCRIPTION OF CHANGE:
This Change Order compensates the Contractor for providing a Concept Design Study (Study) to evaluate and compare
two build alternatives for a turntable relocation, and temporary shooflys to facilitate HSR guideway trench construction at
the San Joaquin Valley Railroad - Westside Branch Wye Track located at Union Pacific Railroad Mile Post 204. This Study
shall include layout alternatives with design schematics, coordination with railroad owners and operators, a discussion of
anticipated utility conflicts, third party agreements, and Right of Way impacts. This Study shall provide a recommendation

matrix that clearly presents the advantages and disadvantages of each of the studied alternatives, and an estimate of
each proposed alternative.

EXTRA WORK AT AGREED LUMP SUM:
For this work, the Contractor shall be paid the agreed lump sum of $89,697.99. This lump sum constitutes full and
complete compensation for providing all design services including all markups by reason of this change.

TIME ADJUSTMENT:
There shall be no time adjustment by reason of this Change Order since the work involved does not affect the controlling
operation(s).
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CALIFORNIA

High-Speed Rail Authority CHANGE ORDER (CO) CO No.: 00097

TITLE: Westside Branch Wye Shoofly Concept DATE: 2/22/2017
Design Study

PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor’s Sworn Certification
By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under
penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order Is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may be incurred as a resuit of the event or matter giving rise to such
proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as , [indicate "none” if no
such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or event
contemplated by this Change Order in the form above.

Tutor PerinjfZachry/Parsons, a Joint Venture
Acceptance by
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